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REQUEST FOR EXTENSION OF COMPLIANCE DEADLINE 
DOCKET NOS. W-01990A-09-0572 & W-01990A-09-0573 

In Decision No. 72035, dated December 10, 2010, the Arizona Corporation Commission 
(‘A.C.C.” or “Commission”) approved the application of Casa Grande West Water Company, Inc. 
(“Casa Grande” or “Company”) for a rate increase and financing. 

As part of Decision No. 72035, the Commission ordered the following: 

“. . . Casa Grande West Water Company, Inc. shall file, by December 3 1, 
2011, as a compliance item in this docket, a copy of the Arizona 
Department of Environmental Quality Approval of Construction for 
100,000 gallons of additional storage capacity.” 

On December 19, 201 1, Casa Grande docketed a request for extension of time - until 
December 31, 2012 - to file the required AOC outlined above. The application stated that the 
Company seeks the extension because they did not have the personnel to run the day to day 
operations while also completing two major projects - the arsenic remediation project and the 
storage tank project. In an effort to assure safe drinking water, they focused their efforts on the 
arsenic project specifically. This remediation project is now completed and awaiting approval from 
ADEQ. The Company has now set their sights on the storage tank project: 

“We are now focusing on the storage tanks and we are working with the engineers to 
finalize their plans and then go out to bid. As soon as we have plans we will submit to 
ADEQ for approval and will immediately submit that document to you.” 

Based on the application and all of the above, Staff does not object to Casa Grande’s request 
for a year’s extension of time in this matter. Staff therefore recommends that the Commission due 
date for filing the AOC on the storage tank improvements be extended from December 3 1, 201 1 to 
December 31,2012. 
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